

**projectgroup wnep**

Phone: +49 (0)30 36809909

Fax: +49 (0)30 36809908

E-Mail: [office@project-wnep.org](mailto:office@project-wnep.org)

Web: [www.project-wnep.org](http://www.project-wnep.org)

Mail: PF 220101, D-14061 Berlin

**Short description (sub-) project, No. 200408-01** (version of 08.04.2020)

1. Basic concern

Sustainable improvement of the current natural and environmental situation in water bodies and on (near water) land areas (waste problem, especially plastic waste problem).

2. Subject of the sub-project

Cleaning water and land areas from rubbish, especially plastic rubbish.

Handover of the waste thus recorded to recycling companies.

3. Geographical assignment of the sub-project

Southeast Asia, Thailand, initially in the regions: Phuket, PhangNga, Krabi

Pilot project: initially on Phuket

4. Realization

Appeal to the public to carry out personal cleaning campaigns - or to participate in such campaigns.

Handover of the waste collected in this way to regional recycling companies.

Project name: "Phuket cleans up" ("XYZ cleans up") (working title)

Call to send photos of the work done (via upload to a website).

The best achievements will be rewarded. Prizes, for example: mobile air conditioners, televisions, etc.

Duration: initially 1 month (test phase)

## 5. Logistics

Cooperation with:

- the "Oceans for All" foundation based on Phuket
- the waste disposal companys based on Phuket
- the government agencies on Phuket.

## 6. Workforce

The work is carried out on your own responsibility.

Only local workers are used for project logistics.

(This also creates additional jobs.)

## 7. Financing

The project is financed through available project funds and grants.

Calculation of one-off costs:

USD 10,000 (prizes)

Calculation of running costs:

USD 10,000 (external logistics)

Note: The realization of this sub-project (and all other sub-projects) requires that basic funds of at least USD 10,000/month for the basic logistics of the project management (wages/salaries of employees, office rent, other office costs, etc.) (only 1x as a base amount; this base amount is used to finance the entire logistics of the project management for all projects).

## 8. Planned implementation period

Preparation: from 06/2020

Realization: from 09/2020

## 9. Notes / Others

The action will inevitably result in considerable public attention.

This inevitably automatically leads to considerable public awareness of questions relating to nature and environmental protection (!).

Further information and details are available on request.

F. J u d s  
Project management

P. Sommer  
Project management